Crow Lane Landfill Update — November 20, 2014

This update is being provided by MassDEP concerning the closure activities that are currently underway
at the Crow Lane Landfill.

In addition to this web page update posted on the MassDEP Northeast Region website at:
http://www.mass.gov/eea/agencies/massdep/about/contacts/crow-lane-landfill-newburyport-
monitoring-reports-data.html, an email was sent to an interested persons list. Please send your
questions, comments and suggestions to: crowlane.information@massmail.state.ma.us.

Status of Work at Landfill and Related Closure Certification Material

The Superior Court issued an Order on November 5, 2014 that requires specific work to be done at the
Landfill this year and requires the submittal of additional closure certification material. A copy of the
Order has previously been posted on the MassDEP Northeast Region website and can be found there
(see link above). As requested by the Superior Court Judge, the Order was jointly proposed by the
Commonwealth and New Ventures. The following provides an update of the work completed to date.

Landfill Cap Mowing

MassDEP has confirmed that the mowing of the entire landfill was completed prior to the November 20,
2014 deadline.

Landfill Cap Repairs

New Ventures and their consultant SITEC have been onsite this week to pinpoint and repair areas
around Landfill gas extraction wells EW-5, EW-6, EW-8, EW-9 and EW-14, which had previously been
identified by SITEC as areas that should be further explored to pinpoint suspect landfill gas leaks and
make appropriate repairs. A few leaks were discovered and have been temporarily repaired, pending
permanent repairs to be done in the coming days. SITEC is anticipated to be on site again tomorrow to
continue this work. Areas that are identified as leaking are required to be repaired. MassDEP personnel
have been and will continue to be onsite observing these inspections and any repairs.

LFG Control System

Last Friday, New Ventures submitted to MassDEP a scope of work (dated November 13, 2014) for the
inspection and balancing of the LFG Control System, which was prepared by Blue Granite (BG), New
Ventures’ landfill gas consultant. On November 19, 2014, MassDEP approved the scope of work for Blue
Granite’s inspection and balancing of the Landfill Gas Control System, including tuning of the landfill gas
extraction wells, as set forth in attached email approval dated November 19, 2014.

Landfill Closure Certification Application status

As required by the Order, MassDEP yesterday issued a Notice of Technical Deficiency (NOTD) on the
closure application and in particular the September 2014 supplemental information that SITEC has
submitted for the closure of Crow Lane landfill. It is a standard part of the closure application review
process to issue notice of any deficiencies in a closure application. The notice sets forth any deficiencies



in the information that has been submitted. A copy of the NOTD is attached. Pursuant to the Court
Order, New Ventures and SITEC shall respond within sixty (60) days.

MassDEP Oversight

MassDEP and/or personnel from MassDEP’s consultant (Shaw Environmental Inc.) continue to monitor
the landfill on a regular basis. MassDEP and/or Shaw personnel are scheduled to be at the Landfill
several times per week.

Real-time emails to the Crow Lane Information mailbox regarding any perceived odors or issues at or
near the Landfill may allow us to deploy inspectors real-time, and are much appreciated.



